

Work Status



- **ZDC**

- **Results of test beam on Feb. :**
- **prepare journal club (done, today)**
- **Assemble ZDCs and test (undergoing)**
- MC simulation to optimize the length of crystal (to do)
- Study LED calibration and more LYSO calorimeters (to do)

- **RPC**

- **retest 2 RPCs setup and take data @ HV = 12kV, 13kV, 14kV (undergoing)**
- **Test new frame (NCU student, undergoing)**
- **NIM paper review and revise (undergoing)**
- **Write control program for discriminator (undergoing)**
- Amp and discriminator for E88 (to do)
- Next generation of carbonless (to do)

- **DY analysis**

- Currently no progress