

# Work Status



- **ZDC ECal**
  - MC simulation
    - Change from gamma to pi0 (to do)
    - Add silicon layer (to do)
- **RPC**
  - Test beam July16th to July28th
    - FEE production (to do)
  - NCU RPC cosmic ray setup (undergoing) :
    - Set CR test and test Eff of RPC wit small pad(to do)
- **DY analysis :**
  - Test different correlation parameters (undergoing)
  - Meeting w/ Catarina(June 30th, 10AM)
- **MCFM + xFitter**
  - Debugging (undergoing)