

Work Status



- **ZDC ECal**
 - MC simulation
 - Change from gamma to pi0 (Alan provide sample, check)
 - Add silicon layer (to do)
 - Test beam analysis : Linear Energy regression
 - 3rd prototype : PbWO4 + SiPM + HGCROC
- **RPC**
 - Test beam July16th to July28th
 - FEE production (expect to be finished by the end of June)
 - Draw Amp box for E88 (done)
 - Travel July 15th to July 29th
 - ~~NCU RPC cosmic ray setup (undergoing) :~~
 - Small pad RPC with small pads doesn't work
 - it works with higher HV, eff seems to be smaller than the larger pad one.
 - Worth to study the pad size effect. Could be the topic of summer student.
 - Journal club next Thursday (undergoing)
- **DY analysis :**
 - Install env for python coding under labpc (contacting 電腦室)
 - Test different correlation parameters (to do)
 - Meeting w/ Catarina(June 30th, 10AM)
- **MCFM + xFitter**
 - Debugging (undergoing, check MCFM output, we could check together this afternoon)